
PATE: June 15, 1987

SUBJECT: Polrep #3, Oakland Avenue Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos
SDMS DocID 271339

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

OUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #2, May 1, 1987

SITUATION

Work on determining the extent ot asbestos on the site continued.
Work on a removal Strategy continued.
Preliminary blueprints and specifications for work on site ongoing
by USACE.
TAT coring and site map work continues.

ACTIONS

1. The TATs sampled and cored on the site to determine the extent
of asbestos present on the Site.

2. Information Requests tor the Site were completed and sent to Philip
Boxell, Office ot Regional Council, tor review on 6/11/8/.

J. Meetings with USACE with the OSC were held to review USACE conceptual
work tor Site Engineering Designs.



4. Preliminary conceptual USAGE designs completed.

5. U.S. F.PA and New Hampshire Department ot Environmental Services
representative reviewed the designs.

b. Discussions and Meetings with The New Hampshire Department ot Environmental
Services were held to discuss progress.

7. Laboratory Analysis ot samples were completed and results received 6/10/87.
The results showed

8. Technical Direction Documents (TDDs) #1152, tor master work plan tor Site,
and #1158, tor access agreement cover letter were issued.

V. Work on the access agreement tor the Site was begun.

CONTRACTOR

TOTALS

FUNDING

CEILING OBLIGATION

$200,000 $ 3:5,500

BALANCE

US AUK:
TAT:
INTRAMURAL:
KEMA

$120,000
S 50,000
$ 20,000
$ 10,000

$000,000
S 30,000
$ 3, bOO
S 00,000

$120,000
$ 20,000
$ lb,500
$ 10,000

$16/,500

TOTAL PROJECT CEILING

TOTAL PROJECT OBLIGATION

TOTAL PROJECT BALANCE

$200,000

S 33,500

Sib/,500

FUTURE PLANS

1. Work designs for removal action by USACE
2. Access agreements completion and mailing
3. Completion of master workplan tor site

CASE PENDS: 1800EST/061587


